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HERST & ASSOCIATES, INC.®

Mr. Dan Gravatt

U. S. Environmental Protection Agency
Region VII

901 N 5" st

Kansas City, Kansas 66115

June 7, 2012

Dear Mr. Gravatt:

Monthly Progress Report — May 2012,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LL.C (Bridgeton), successor in interest to Laidlaw Waste
Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in
accordance with Section XI1l, Paragraph 39 of the Administrative Order on Consent (Consent Order).
EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and
Order on Consent dated October 16, 2008, and as indicated in Section VI of the Statement of Work —
Remedial Design. The progress report describes activities conducted in May.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
A monthl.y progress report was submitted on May 9, 2012.
IL WORK PLANNED DURING JUNE AND JULY 2012

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be
prepared upon receipt of final comments.

118 MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in May and none are anticipated for June or July
2012
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If you have any questions or comments, please contact Ms. Victona Warren, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

P s

Ward E. Herst, CPHG, CEM
Managing Partner

cc: Jessica Merrigan - Lathrop & Gage, LLP
Victoria Warren - Republic Services, Inc.
David Vasbinder - Bridgeton Landfill, LLC.
Shawn Muenks - Missour1 Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar - Civil & Environmental Consultants, Inc.
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